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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

v 1 5
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO.(If applicable)
P00151 07-Mar-2005 SEE SCHEDULE
6. ISSUED BY CODE FA3300 7. ADMINISTERED BY (If other than item 6) CODE FA3300
42ND CONTRACTING SQUADRON
42ND CONTRACTING SQUADRON ATTN: RACHEL MCKENZIE
ATTN: LINDA LOWMILLER 50 LEMAY PLAZA SOUTH
50 LEMAY PLAZA SOUTH MAXWELL AFB AL 36112-6334
MAXWELL AFB AL 36112-6334
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
DYNCORP TECHNICAL SERVICES LLC
MR BEN MEDLEY
6500 WEST FREEWAY, SUITE 600 9B. DATED (SEE ITEM 11)
FORT WORTH TX 76116
X 10A. MOD. OF CONTRACT/ORDER NO.
F41689-01-C-0006
10B. DATED (SEEITEM 13)
CODE _1JGQ2 [FACILITY CODE X | 04-Sep-2002
11. THISITEM ONLY APPLIESTO AMENDMENTS OF SOLICITATIONS
|:| The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer |:| is extended, I:' isnot extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or () By separate | etter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer aready submitted, such change may be made by telegram or letter,

provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THISITEM APPLIESONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIESTHE CONTRACT/ORDER NO. ASDESCRIBED IN ITEM 14.

A.THIS CHANGE ORDER ISISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER ISMODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changesin paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

% |C. THISSUPPLEMENTAL AGREEMENT ISENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 52.243-2 Alt Il Changes Cost Reimbursement

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor |:| ishot, is required to sign this document and return 1 copiesto theissuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
wherefeasible)
Add funding for projects (one a differing site condition), definitize and deobligate funding, increase funding due to a differing site condition,

correct subCLIN funding from NTE to FFP.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
LINDA R LOWMILLER / CONTRACTING OFFICER
TEL: 334-953-6113 EMAIL: linda.lowmiller@maxwell.af.mil
15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
BY 10-Mar-2005
(Signature of person authorized to sign) (Signature of Contracting Officer)
EXCEPTION TO SF 30 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE
SUMMARY OF CHANGES

This modification adds funding for three projects, one for adiffering site condition. SubCLIN 3004AD for
recoating roofs on Bldgs 852 and 884, JUBJ05-6978, $237,635.00 was added along with SubCLIN 3004AE for
Bldg 884 ceiling replacement, JUBJOO-2277, $350,777.00. SubCLIN 3012AT was added in the amount of
$15,420.00 to recoat the roof at the Gunter Fitness Center due to a differing site condition encountered on JUBJO1-
2261, Replace Gunter Gym Roof, Bldg 800, awarded under SubCLIN 3004AA, Hurricane lvan Storm Damage
Projects. This modification changed SubCLIN 1014 from NTE to FFP since it was previously definitized and the
remaining money deobligated on Mod P00109. SubCLIN 2004BD was increased by $2,397.57 dueto a differing
site condition. SUbCLIN 3004AC was definitized at $356,127.51, made FFP, and $8,872.49 deobligated.

SECTION A - SOLICITATION/CONTRACT FORM

Thetotal cost of this contract was increased by $597,357.08 from $203,412,577.26 (EST) to
$204,009,934.34 (EST).

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 1014
The cost constraint NTE has been deleted.

SUBCLIN 2004BD
The unit price amount has increased by $2,397.57 from $470,413.00 to $472,810.57.
Thetotal cost of this lineitem hasincreased by $2,397.57 from $470,413.00 to $472,810.57.

SUBCLIN 3004AC
The contract type has changed from COST to FFP.
The estimated/max cost has decreased by $365,000.00 from $365,000.00 to $0.00.
The unit price amount $356,127.51 has been added.
The cost constraint NTE has been deleted.
Thetotal cost of this lineitem has decreased by $8,872.49 from $365,000.00 to $356,127.51.



ITEM NO SUPPLIES/SERVICES ~ QUANTITY UNIT UNIT PRICE
3004AC 1 Each $356,127.51
Design PNQS 02-1401 Renovate AWC
FFP

Design of Renovate AWC (Phased) Bldg 1401, PNQS 02-1401
MILSTRIP: F2X3C35045A100

PURCHASE REQUEST NUMBER: F2X3C35045A1
SIGNAL CODE: C

NET AMT

ACRN FQ Funded Amount
FOB: Destination
SUBCLIN 3004AD is added as follows:

ITEM NO SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE
3004AD 1 Each $237,635.00

JUBJ05-6978, Recoat Roofs B884 & 852

FFP

Recoat roofs at Bldgs 884 and 852 on Gunter Annex. HQ SSG Working Capita
Fund.

NSN: R699-B5-048-0100

MILSTRIP: F73XPG50480100

PURCHASE REQUEST NUMBER: F73XPG50480100

SIGNAL CODE: C

NET AMT

ACRN FR Funded Amount
FOB: Destination

SUBCLIN 3004AE is added as follows:
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AMOUNT
$356,127.51

$356,127.51

$356,127.51

AMOUNT
$237,635.00

$237,635.00

$237,635.00
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ITEM NO SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE AMOUNT
3004AE 1 Each $350,777.00 $350,777.00

JUBJO0-2277, Replace Ceiling in Bldg 834

FFP

Bldg 884 Ceiling Replacement (JUBJ00-2277), Phases | through IVV. HQ SSG

Working Capital Fund.

NSN: R699-B5-059-0100

MILSTRIP: F73XPG50590100

PURCHASE REQUEST NUMBER: F73XPG50590100

SIGNAL CODE: C

NET AMT $350,777.00
ACRN FS Funded Amount $350,777.00
FOB: Destination
SUBCLIN 3012AT is added as follows:

ITEM NO SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE AMOUNT
3012AT 1 Each $15,420.00 $15,420.00

Differing Site Condition Bldg 800

FFP

Recoat roof at Gunter Fitness Center due to differing site condition encountered.

Project for replacing Gunter Gym Roof, Bldg 800 (JUBJ01-2261) was awarded

under SubCLIN 3004AA, Hurricane lvan Storm Damage Projects.

MILSTRIP: F2X3C35056A100

PURCHASE REQUEST NUMBER: F2X3C35056A1

SIGNAL CODE: C

NET AMT $15,420.00
ACRN EV Funded Amount $15,420.00

FOB: Destination

SECTION G - CONTRACT ADMINISTRATION DATA
Accounting and Appropriation
Summary for the Payment Office

As aresult of this modification, the total funded amount for this document wasincreased by $597,357.08 from
$159,693,101.70 to $160,290,458.78.

SUBCLIN 2004BD:
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DP: 5743400 304 6447 294436 030000 52400 85978F 660700 F60700 was increased by $2,397.57 from
$470,413.00 to $472,810.57

SUBCLIN 3004AC:

FQ: 5753400 305 6447 294449 030000 53200 85976F 667100 F67100 was decreased by $8,872.49 from
$365,000.00 to $356,127.51

SUBCLIN 3004AD:
Funding on SUBCLIN 3004AD isinitiated as follows:

ACRN: FR

Acctng Data: AA 97X4930.FF12 541 G2291 0 068142 2F 000000 SOSPRXP016 AN
Increase: $237,635.00

Total: $237,635.00

SUBCLIN 3004AE:
Funding on SUBCLIN 3004AE isinitiated as follows:

ACRN: FS

Acctng Data: AA 97X4930.FF12 541 G2291 0 068142 2F 000000 SOSPRXP017 AN
Increase: $350,777.00

Total: $350,777.00

SUBCLIN 3012AT:
Funding on SUBCLIN 3012AT isinitiated as follows:

ACRN: EV

Acctng Data: 5753400 305 6447 294436 030000 52400 85978F 667100 F67100
Increase: $15,420.00

Total: $15,420.00

(End of Summary of Changes)



